
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/29/2007

ESTIMATE SUMMARY 13:02:53

CONTID: C12490         ESTIMATE NO: 0011 FINL 2002

PCN: 12490-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wild Horse - East PERCENT TIME:

PROJECT NO: HB 0405-024                   

Wild Horse - East

NAME OF ROAD: 40H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 03/29/2007 DATE TIME STARTED 06/08/2005

6374 S. RACINE CIRCLE DATE LET 05/05/2005 DATE WORK BEGAN 07/05/2005

 DATE AWARDED 05/20/2005 DATE TIME STOPPED 10/13/2006

 DATE CONTRACT EXECUTED 06/07/2005 DATE ACCEPTED 10/13/2006

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 06/08/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,356,752.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,173,115.36 NON-PARTICIPATING 1,102.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 77,596.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

TIME ALLOW:

ORIG TIME ALLOW:

160 WORK DAYS

WORK DAYS90

100.00%

-0.02

1,102.00

1,102.00

78,698.73

$

$

$

$

34,000.00

5,322,752.50

5,356,752.50

0.00

5,356,752.50

0.00

0.00

5,356,752.50

0.00

AMOUNT DUE 5,356,752.50 78,698.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,698.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

156.0
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE FINAL QUANTITY 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

202-00033  
 

0010 *REMOVAL OF END SECTION FINAL QUANTITY 6.000 6.000

EACH 0.000 0.00

275.00000 6.000 1,650.00

202-00037  
 

0015 REMOVAL OF DELINEATOR FINAL QUANTITY 119.000 119.000

EACH 0.000 0.00

25.00000 119.000 2,975.00

202-00090  
 

0020 *REMOVAL OF PAVEMENT MARKING DELETED 105 #19 0.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0022 REMOVAL OF PAVEMENT MARKING MCR LINE ITEM #5          
  FINAL QUANTITY

28,028.000 28,028.000

SF  0.000 0.00

0.88000 28,028.000 24,664.64

202-00250  
 

0025 REMOVAL OF GROUND SIGN FINAL QUANTITY 48.000 48.000

EACH 0.000 0.00

150.00000 48.000 7,200.00

202-00810  
 

0030 *REMOVAL OF FENCE FINAL QUANTITY 38,066.000 38,066.000

LF  0.000 0.00

0.20000 38,066.000 7,613.20

202-01000  
 

0035 ABANDON WELL FINAL QUANTITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-04100  
 

0040 *SANDBLASTING FINAL QUANTITY 12,912.000 12,912.000

SF  0.000 0.00

0.60000 12,912.000 7,747.20

202-05150  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) FINAL QUANTITY 63,282.000 63,282.000

CY  0.000 0.00

5.18000 63,282.000 327,800.76

203-00060  
 

0050 MUCK EXCAVATION DELETED 105 #19 0.000 0.000

CY  0.000 0.00

17.00000 0.000 0.00

203-00100  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 BLADING FINAL QUANTITY 30.000 30.000

HOUR 0.000 0.00

95.00000 30.000 2,850.00

203-01500  
 

0060 FRONT END LOADER (RUBBER TIRE) FINAL QUANTITY 44.000 44.000

HOUR 0.000 0.00

95.00000 44.000 4,180.00

203-01590  
 

0065 *POTHOLING FINAL QUANTITY 4.000 4.000

HOUR 0.000 0.00

205.00000 4.000 820.00

203-01597  
 

0070 *EROSION BALES (WEED FREE) FINAL QUANTITY 1,359.000 1,359.000

EACH 0.000 0.00

10.00000 1,359.000 13,590.00

208-00011  
 

0075 *SILT FENCE FINAL QUANTITY 2,109.000 2,109.000

LF  0.000 0.00

1.80000 2,109.000 3,796.20

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE FINAL QUANTITY 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE FINAL QUANTITY 2.000 2.000

EACH 0.000 0.00

1,450.00000 2.000 2,900.00

208-00070  
 

0090 SEDIMENT REMOVAL AND DISPOSAL FINAL QUANTITY 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

208-00100  
 

0095 EROSION CONTROL SUPERVISOR FINAL QUANTITY 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

208-00200  
 

0100 *RESET GROUND SIGN FINAL QUANTITY 54.000 54.000

EACH 0.000 0.00

150.00000 54.000 8,100.00

210-00810  
 

0105 *SEEDING (NATIVE) FINAL QUANTITY 27.400 27.400

ACRE 0.000 0.00

225.00000 27.400 6,165.00

212-00006  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *SOIL PREPARATION (SPECIAL) FINAL QUANTITY 27.400 27.400

ACRE 0.000 0.00

1,850.00000 27.400 50,690.00

212-00047  
 

0115 *MULCHING (WEED FREE HAY) FINAL QUANTITY 79.400 79.400

ACRE 0.000 0.00

225.00000 79.400 17,865.00

213-00002  
 

0120 *MULCH TACKIFIER FINAL QUANTITY 15,080.000 15,080.000

LB  0.000 0.00

1.50000 15,080.000 22,620.00

213-00061  
 

0125 *SOIL RETENTION BLANKET (STRAW/COCONUT) FINAL QUANTITY 623.000 623.000

SY  0.000 0.00

2.25000 623.000 1,401.75

216-00041  
 

0130 AGGREGATE BASE COURSE (SPECIAL) FINAL QUANTITY 574.130 574.130

TON 0.000 0.00

13.40000 574.130 7,693.34

304-09014  
 

0135 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 
105 #19

0.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720  
 

0140 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 
FINAL QUANTITY

1,731.950 1,731.950

TON 0.000 0.00

70.00000 1,731.950 121,236.50

403-34721  
 

0145 *EMULSIFIED ASPHALT (SLOW-SETTING) FINAL QUANTITY 620.000 620.000

GAL 0.000 0.00

5.00000 620.000 3,100.00

411-10255  
 

0150 CONCRETE PAVEMENT SYSTEM FINAL QUANTITY 107,153.000 107,153.000

SY  0.000 0.00

27.45000 107,153.000 2,941,349.85

412-03000  
 

0150 MATERIAL ALLOWANCE DOWEL AND TIE BARS 0.000

SY  0.000 0.00

1.47000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000

SY  0.000 0.00

1.84000 0.000 0.00
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PCN: 12490-BID    ESTIMATE RUN

PROJECT: HB 0405-024                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000

SY  0.000 0.00

1.84000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000

SY  0.000 0.00

1.84000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000

SY  0.000 0.00

3.77000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000

SY  0.000 0.00

3.77000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000

SY  0.000 0.00

3.77000 0.000 0.00

0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000

SY  0.000 0.00

16.00000 0.000 0.00

0152 RIPRAP (18 INCH) CO #5 5.600 5.600

CY  0.000 0.00

305.00000 5.600 1,708.00

506-00218  
 

0155 *CONCRETE CLASS D (BOX CULVERT) CO #5 434.510 434.510

CY  0.000 0.00

390.00000 434.510 169,458.90

601-03030  
 

0160 *REINFORCING STEEL CO #5 66,444.000 66,444.000

LB  0.000 0.00

1.05000 66,444.000 69,766.20

602-00000  
 

0165 *66 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH FINAL 
QUANTITY

54.000 54.000

LF  0.000 0.00

350.00000 54.000 18,900.00

603-15066  
 

0170 *END POST FINAL QUANTITY 29.000 29.000

EACH 0.000 0.00

95.00000 29.000 2,755.00

607-00005  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *CORNER AND LINE BRACE POST FINAL QUANTITY 70.000 70.000

EACH 0.000 0.00

95.00000 70.000 6,650.00

607-00010  
 

0180 *FENCE BARBED WIRE WITH METAL POSTS FINAL QUANTITY 30,878.000 30,878.000

LF  0.000 0.00

0.75000 30,878.000 23,158.50

607-01000  
 

0185 *3 FOOT GATE WALK DELETED 105 #19 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

607-60003  
 

0190 *20 FOOT GATE FINAL QUANTITY 7.000 7.000

EACH 0.000 0.00

400.00000 7.000 2,800.00

607-60120  
 

0195 DELINEATOR (TYPE I) FINAL QUANTITY 94.000 94.000

EACH 0.000 0.00

30.00000 94.000 2,820.00

612-00001  
 

0200 DELINEATOR (TYPE III) FINAL QUANTITY 20.000 20.000

EACH 0.000 0.00

32.00000 20.000 640.00

612-00003  
 

0205 *3 INCH ELECTRICAL CONDUIT FINAL QUANTITY 1,603.000 1,603.000

LF  0.000 0.00

14.50000 1,603.000 23,243.50

613-00300  
 

0210 *3 INCH ELECTRICAL CONDUIT (JACKED) FINAL QUANTITY 125.000 125.000

LF  0.000 0.00

22.00000 125.000 2,750.00

613-00301  
 

0215 *WIRING FINAL QUANTITY 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

613-10000  
 

0220 SIGN PANEL (CLASS I) FINAL QUANTITY 118.000 118.000

SF  0.000 0.00

25.00000 118.000 2,950.00

614-00011  
 

0225 SIGN PANEL (CLASS II) FINAL QUANTITY 120.000 120.000

SF  0.000 0.00

35.00000 120.000 4,200.00

614-00012  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 SIGN PANEL (CLASS III) FINAL QUANTITY 92.000 92.000

SF  0.000 0.00

50.00000 92.000 4,600.00

614-00013  
 

0235 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) FINAL QUANTITY 376.000 376.000

LF  0.000 0.00

15.00000 376.000 5,640.00

614-01512  
 

0240 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) FINAL 
QUANTITY

33.000 33.000

EACH 0.000 0.00

30.00000 33.000 990.00

614-01522  
 

0245 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 
FINAL QUANTITY

192.000 192.000

LF  0.000 0.00

55.00000 192.000 10,560.00

614-01585  
 

0250 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE)
FINAL QUANTITY

13.000 13.000

EACH 0.000 0.00

100.00000 13.000 1,300.00

614-01588  
 

0255 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) FINAL 
QUANTITY

2.000 2.000

EACH 0.000 0.00

103,020.00000 2.000 206,040.00

614-10146  
 

0257 18 INCH CULVERT PIPE CO #5 19.000 19.000

LF  0.000 0.00

51.00000 19.000 969.00

617-00018  
 

0260 *24 INCH CULVERT PIPE FINAL QUANTITY 320.000 320.000

LF  0.000 0.00

47.00000 320.000 15,040.00

617-00024  
 

0265 *30 INCH CULVERT PIPE FINAL QUANTITY 104.000 104.000

LF  0.000 0.00

83.00000 104.000 8,632.00

617-00030  
 

0270 *54 INCH CULVERT PIPE FINAL QUANTITY 88.000 88.000

LF  0.000 0.00

152.00000 88.000 13,376.00

617-00054  
 

0275 *CONSTRUCTION SURVEYING FINAL QUANTITY 1.000 1.000

L S 0.000 0.00

36,500.00000 1.000 36,500.00

625-00000  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILIZATION FINAL QUANTITY 1.000 1.000

L S 0.000 0.00

492,887.04000 1.000 492,887.04

626-00000  
 

0285 *EPOXY PAVEMENT MARKING FINAL QUANTITY 273.000 273.000

GAL 0.000 0.00

88.00000 273.000 24,024.00

627-00005  
 

0290 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) FINAL 
QUANTITY

211.000 211.000

GAL 0.000 0.00

20.00000 211.000 4,220.00

627-00012  
 

0295 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) FINAL QUANTITY

256.000 256.000

SF  0.000 0.00

10.00000 256.000 2,560.00

627-30410  
 

0300 *SURVEY MONUMENT (TYPE 2) FINAL QUANTITY 11.000 11.000

EACH 0.000 0.00

300.00000 11.000 3,300.00

629-01002  
 

0305 *FLAGGING FINAL QUANTITY 7,739.000 7,681.000

HOUR 58.000 1,102.00

19.00000 7,739.000 147,041.00

630-00000  
 

0310 *PILOT CAR OPERATION FINAL QUANTITY 1,054.000 1,054.000

HOUR 0.000 0.00

40.00000 1,054.000 42,160.00

630-00001  
 

0315 *TRAFFIC CONTROL INSPECTION FINAL QUANTITY 91.000 91.000

DAY 0.000 0.00

100.00000 91.000 9,100.00

630-00007  
 

0320 *TRAFFIC CONTROL MANAGEMENT FINAL QUANTITY 162.000 162.000

DAY 0.000 0.00

350.00000 162.000 56,700.00

630-00012  
 

0325 *FLASHING BEACON (PORTABLE) FINAL QUANTITY 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

630-80001  
 

0330 *BARRICADE (TYPE 3 M-A) (TEMPORARY) FINAL QUANTITY 13.000 13.000

EACH 0.000 0.00

250.00000 13.000 3,250.00

630-80335  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) FINAL 
QUANTITY

4.000 4.000

EACH 0.000 0.00

95.00000 4.000 380.00

630-80341  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) FINAL 
QUANTITY

68.000 68.000

EACH 0.000 0.00

100.00000 68.000 6,800.00

630-80342  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) FINAL 
QUANTITY

10.000 10.000

EACH 0.000 0.00

120.00000 10.000 1,200.00

630-80343  
 

0350 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) FINAL QUANTITY 877.000 877.000

SF  0.000 0.00

12.11000 877.000 10,620.47

630-80344  
 

0355 *PORTABLE MESSAGE SIGN PANEL FINAL QUANTITY 2.000 2.000

EACH 0.000 0.00

10,000.00000 2.000 20,000.00

630-80355  
 

0360 *DRUM CHANNELIZING DEVICE FINAL QUANTITY 334.000 334.000

EACH 0.000 0.00

45.00000 334.000 15,030.00

630-80360  
 

0365 *CONCRETE BARRIER (TEMPORARY) FINAL QUANTITY 520.000 520.000

LF  0.000 0.00

25.00000 520.000 13,000.00

630-80370  
 

0370 *TRAFFIC CONE FINAL QUANTITY 130.000 130.000

EACH 0.000 0.00

11.00000 130.000 1,430.00

630-80380  
 

0375 RUMBLE STRIP (PORTABLE) FINAL QUANTITY 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

630-80430  
 

0380 F/A MINOR CONTRACT REVISIONS FINAL QUANTITY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0385 F/A OJT COLORADO TRAINING PROGRAM FINAL QUANTITY 3,602.400 3,602.400

F A 0.000 0.00

1.00000 3,602.400 3,602.40

700-70022  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ON-THE-JOB TRAINEE DELETED 105 #19 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0395 F/A QUALITY INCENTIVE PAYMENT FINAL QUANTITY 123,626.250 123,626.250

F A 0.000 0.00

1.00000 123,626.250 123,626.25

700-70025  
 

0400 F/A ESB PROGRAM DELETED 105 #19 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A HISTORICAL SIGN AT HUGO 5,757.430 5,757.430

F A 0.000 0.00

1.00000 5,757.430 5,757.43

700-70034  
 

0410 F/A ELECTRIC SERVICE FINAL QUANTITY 2,876.750 2,876.750

F A 0.000 0.00

1.00000 2,876.750 2,876.75

700-70190  
 

0415 F/A PHONE SERVICE DELETED 105 #19 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0420 F/A EROSION CONTROL DELETED 105 #19 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0480 ADDED ITEM (LUMP SUM)/ EXTRA CONSTRUCTION SURVEYING 
MCR LINE ITEM #3

1.000 1.000

L S 0.000 0.00

4,039.74000 1.000 4,039.74

900-00014  
 

0485 ADDED ITEM (POUND)/ CO #5  REINFORCING STEEL 2,450.000 2,450.000

LB  0.000 0.00

0.43000 2,450.000 1,053.50

900-00011  
 

0490 ADDED ITEM (DOLLAR)/ BROADBAND DSL MCR LINE ITEM #4 1,389.650 1,389.650

DOL 0.000 0.00

1.00000 1,389.650 1,389.65

900-00006  
 

0500 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE -29.000 -29.000

WD  0.000 0.00

2,000.00000 -29.000 -58,000.00

900-00025  
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PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) FINES DOUBLE 
SIGNING CO #11

4.000 4.000

EACH 0.000 0.00

119.20000 4.000 476.80

630-80342  
 

0510 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION FOR AIR CONTENT
FOR CONCRETE PAVEMENT SYSTEM

-1.000 -1.000

L S 0.000 0.00

484.40000 -1.000 -484.40

900-00014  
 

0515 ADDED ITEM (DOLLAR)/ LIEN 0.000 0.000

DOL 0.000 0.00

32,590.74000 0.000 0.00

900-00006  
 

CAT 0200 $1,102.00 5,179,046.17CURRENT AMT 5,179,046.17 $$

CAT NO0300 STRUCTURES 

0425 *REMOVAL OF ASPHALT MAT (PLANING) FINAL QUANTITY 2,095.000 2,095.000

SY  0.000 0.00

6.65000 2,095.000 13,931.75

202-00240  
 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 
FINAL QUANTITY

116.000 116.000

SY  0.000 0.00

35.00000 116.000 4,060.00

202-00454  
 

0432 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE ITEM #1 18.000 18.000

CY  0.000 0.00

169.83000 18.000 3,056.94

206-00065  
 

0435 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 
FINAL QUANTITY

739.480 739.480

TON 0.000 0.00

70.00000 739.480 51,763.60

403-34721  
 

0440 *HOT POURED JOINT AND CRACK SEALANT FINAL QUANTITY 0.330 0.330

TON 0.000 0.00

4,000.00000 0.330 1,320.00

408-01000  
 

0445 *WATERPROOFING (MEMBRANE) FINAL QUANTITY 1,715.000 1,715.000

SY  0.000 0.00

14.00000 1,715.000 24,010.00

515-00120  
 

0450 *CONCRETE SEALER DELETED 105 #19 0.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

515-00400  
 



CONTID: C12490         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12490-BID    ESTIMATE RUN 03/29/2007

PROJECT: HB 0405-024                   ESTIMATE NO: 0011 13:02:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0455 *CONCRETE SEALER (CALCIUM NITRITE) FINAL QUANTITY 667.000 667.000

SY  0.000 0.00

29.00000 667.000 19,343.00

515-00410  
 

0460 *CONCRETE CLASS D (BRIDGE) DELETED 105 #19 0.000 0.000

CY  0.000 0.00

480.00000 0.000 0.00

601-03040  
 

0462 CONCRETE (PATCHING) MCR LINE ITEM #2 1,043.000 1,043.000

SF  0.000 0.00

25.14000 1,043.000 26,221.02

601-06150  
 

CAT 0300 $0.00 143,706.31CURRENT AMT 143,706.31 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 FIELD OFFICE (CLASS 2) FINAL QUANTITY 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0470 FIELD LABORATORY (CLASS 2) FINAL QUANTITY 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0475 SANITARY FACILITY FINAL QUANTITY 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

620-00020  
 

CAT 0400 $0.00 34,000.00CURRENT AMT 34,000.00 $$

PROJECT TOTAL 1,102.00 $ 5,356,752.48CURRENT AMT 5,356,752.48 $$


